

Group A Diary — 12.05.2026 - 19.05.2026

Backend Team: Andrejs Grisin, Vitalina Alipova, Anastasia Petrova, Alan Kurilov

Frontend Team: Igor Sieradzki, Anca Morosan, Arushee Kumar, Kunal Sharma

Backend Team

Progress was made on the backend architecture and authentication layer of the TU Stock Exchange project.

Anastasia completed backend authentication and user management foundation:

1. extended the database schema by adding additional models:
 - i. holdings
 - ii. stock_price_history
 - iii. net_worth_history
 - iv. auto_trades
2. implemented JWT-based authentication protection for secured endpoints
3. added reusable authentication dependency (get_current_user) for protected routes
4. implemented new API endpoints: “GET /users/me”, “GET /users/{user_id}”
5. created user response schemas for API validation
6. implemented initial default/bankruptcy business logic (users are marked bankrupt if net worth falls below the threshold)
7. documented API contracts for frontend integration
8. integrated the new endpoints into FastAPI Swagger documentation

Vitalina continued backend development of the trading module. She implemented the first transaction endpoints, POST /trades/buy and POST /trades/sell, using placeholder stock price logic for the current stage of development. Both endpoints were successfully tested using Swagger and the implementation was pushed to GitHub through a pull request. Vitalina also did code reviews this week.

Alan is currently responsible for stock market data integration. During this phase, he worked on preparing the integration with the external stock market API and the caching layer. His planned deliverables include stock price retrieval, historical stock data access, and Redis-based caching to reduce external API load.

Andrejs focused on infrastructure and environment setup. He prepared the initial Docker-based project environment and added the first docker-compose.yml configuration to support containerized development. Andrejs also did code reviews this week.

Frontend Team

Igor coordinated the frontend development process and reorganized the frontend task distribution in order to reduce bottlenecks and create a more balanced workload. He is responsible for frontend authentication flow integration, API communication setup, and overall frontend coordination.

Anca

Responsible for frontend foundation setup:

- Vite project setup
- Tailwind CSS configuration
- React Router setup
- shared UI components: Button, Input, Card, Loader, Modal

This work is critical to unblock the rest of the frontend team.

Kunal

Frontend implementation tasks:

- market page structure planning
- stock cards UI
- search functionality
- buy/sell modal interaction

Implementation continues after shared component delivery.

Arushee

Frontend implementation tasks:

- leaderboard page
- pagination logic
- highlighting the current logged-in user

Implementation continues after shared component delivery.

Summary

Overall, the project remains aligned with the planned timeline. Authentication infrastructure, user endpoints, and initial trading functionality are now operational, while frontend implementation and stock data integration continue in parallel.