


Group A Diary — 30.04.2026 - 05.05.2026

Backend Team: Andrejs Grisin, Vitalina Alipova, Anastasia Petrova, Alan Kurilov

Frontend Team: Igor Sieradzki, Anca Morosan, Arushee Kumar, Kunal Sharma

Repository: <https://github.com/vitalinka22/tu-stock-exchange>

1. Architecture of TU-Stock-Exchange.



An initial system architecture for the TU Stock Exchange project was defined. The application follows a standard client–server structure with a React-based frontend and a FastAPI backend. The backend is connected to a PostgreSQL database for persistent data storage and Redis for caching stock prices, while external stock data is retrieved via the Finnhub API.

2. Project Setup

All team members successfully completed the initial project setup:

- A GitHub repository was created by Vitalina Alipova.
- Coda workspace and Discord server were set up.
- All team members were invited and cloned the repository. A detailed task distribution for Week 1 was prepared in Coda.
- A docker-compose.yml file was added (temporary credentials stored locally; migration to .env planned) by Andrejs.

3. Backend Team

Vitalina implemented the initial core components:

- implemented endpoints: POST /trades/buy, POST /trades/sell
- successfully tested endpoints via Swagger UI.

In addition, Anastasia:

- implemented database.py for database engine and session handling
- defined initial database models (users.py, trade.py)
- added db_schema.md with an overview of the database schema

Alan will finish his tasks (yfinance and Redis, implemented a cached GET /stocks/:ticker endpoint, added a GET /stocks/:ticker/history?period=1mo endpoint for monthly historical data) by the end of the week according to the weekly plan.

4. Frontend Team

The frontend task distribution was adjusted by Igor to improve workload balance and reduce dependencies:

- Anca is responsible for the initial setup (Vite, Tailwind, React Router, shared components), ensuring early unblocking of the team.
- Igor focuses on authentication logic, API integration, and overall frontend coordination.
- Kunal and Arushee are responsible for implementing the market and leaderboard pages based on shared components and defined API contracts.